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Current Project Budget

Current Project Budget
over or under 2017

Estimate
Central Switching Equipment S 2,000,000.00 Core Site Equipment S 11,106,817.04
Radio Digital Equipment S 52,220,000.00 RF Site Equipment S 33,786,746.68
Dispatch Console Equipment S 3,728,000.00 Integration Equipment S 1,860,749.26
Backhaul Equipment S 7,012,445.04
S 78,135,000.00 | Deployable Coverage S 351,24895 | S 110,198,010.08 32,063,010.08
TDMA Upgrades S 3,965,000.00 Licenses S 9,253,596.00
Radio Site Preparation S 16,222,000.00 Services S 46,826,407.11
Network Allowances [s - Is - | Network Allowances [$ 18,476,554.00 | $ 18,476,554.00 18,476,554.00
Subscriber Equipment S 22,690,962.34
Subscriber Equipment S 75,037,100.00 | $ 75,037,100.00 | Subscriber Equipment for Franklin S 301611551 $ 25,707,077.85 (49,330,022.16)
County e
Engineering, Project Management, FCC
Engineering & Project Management S 9,434,000.00 | $ 9,434,000.00 | Licenses and Necessary Circuit S 8,390,112.88 | S 8,390,112.88 (1,043,887.12)
Connections
2017 Total Project Cost (before Discounts) | S 162,606,100.00 Total Project Cost (before Discounts) | $ 162,771,754.81 165,654.80
25% Discount Advanced in 2017 Study | S (40,651,525.00)] Motorola Network Discount | S (33,341,728.00)| 7,309,797.00
Sub-Total | S 121,954,575.00 Total Project Cost (after Discounts) | S 129,430,026.81 7,475,451.80
Expanded Usage of Network | S 13,246,450.00 | Expanded Usage of Network | S 3,226,457.00 (10,019,993.00)|
Total IB 135,201,025.00 Total Project Cost (with expanded usage of network) [s 132,656,483.81 (2,544,541.20)




